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POLREP NO.: 
INCIDENT NAME: 

Twenty-Nine (29) 
Hi c k s v i l l e MEK 

SITE/SPILL NO.: 246-82, CERCLA No: 36 
POLLUTANT: Methyl Ethyl Ketone 
CLASSIFICATION: Medium 
SOURCE: Mattiace Petrochemical Co., Glencove, New York 

H i c k s v i l l e , Long Island 
Approximately 3,000 Gallons 
Groundwater 

LOCATION: 
AMOUNT: 
WATER BODY: 

1. SITUATION: 

A. Planned removal operations continue under ERCS contract No. 
68-01-6893, order f o r services No. 6893-02-002. 

2. ACTION TAKEN: 

A. Wells Nos. 9, 10 and 11 are being pumped at 20 gpm, 30 gpm 
and 20 gpm respectively. 

B. The i r o n p r e c i p i t a t i o n problems has been controlled by pH adjustment 

C. Stripper I n l e t temperature has been raised to and maintained 
at 190°F. 

153384 



D. Reinjection of water meeting NYSDOH requirements of less than 
50 ppb continues. Five of the six planned r e i n j e c t i o n points 
have been used, with about 60,000 gallons going to the 3 dry 
wells, about 160,000 to the s p i l l s i t e r e i n j e c t i o n pool and about 
194,300 to well No. 2. Evaporation losses account f o r about 
20,000 gallons of the approximately 414,300 gallons of groundwater 
processed to date. 

E. Influent MEK concentration has been decreasing steadily. 
Detention tank MEK levels have dropped from an i n i t i a l 700 ppm on 
7/8/84 to 107 ppm on 7/26/84. Well No. 10, the most productive 
w e l l , has dropped from 2200 ppm to 212 ppm MEK at the wellhead 
over the same period. Well No. 9 i s down to 2.5 ppm from a 214 
ppm high. Well No. 11 Is now showing 95 ppm, but seems to be 
receiving the bulk of the reinjected s p i l l s i t e water, and seems 
to be stable around the 100 ppm l e v e l . -

F. Pump suction levels i n the extraction wells have been adjusted 
for maximum MEK recovery. 

3. STATUS OF FUNDS: 

A. Total Extramural Trust Funds 
Authorized for M i t i g a t i o n 
Contracts , $900,000.00 

B. Expenditures f o r M i t i g a t i o n 

l.a . Amount obligated under ERCS 
Contract #68-01-6893, O.H. 
Materials, Order f o r Services 
Number 2893-02-002 dated 
2/13/84 (DCN #D2D013) 500,000.00 

l. b . Estimated expenditures to 
7/27/84 under (DCN #D2D013) 484,346.48 

1. e. Balance of obligated amount 
under (DCN #D2D013) 15,653.52 

2. a. Amount obligated under ERCS 
Contract #68-01-6893, O.H. 
Materials, Order f o r services 
Number 2893-02-002 dated 
7/27/84 (DCN #KCS407) 323,550.00 

2.b. Estimated expenditures to 
7/27/84 under (DCN #KCS407) -0-



2.C. Balance of obligated amount 
under, (DCN #KCS407) $ 323,550.00 

C. Balance of unobligated funding under 
DCN #D2D013 dated 7/27/84 76,450.00 

D. Estimated t o t a l expenditures to 

7/27/84 f o r mitigation contracts 484,346.48 

E. Other estimated costs 

a. TAT costs to date through 

7/27/84 17,581.00 

F. Intramural costs 

a. EPA costs to date through 
7/27/84 10,000.00 

G. Total estimated expenditures'to 
7/27/84 $ 511,927.48 
Percentage of IM 51.19% 

4.' FUTURE PLANS AND RECOMMENDATIONS: 

A. Continue the authorized planned removal action. 

CASE PENDS X CASE CLOSED SUBMITTED BY: 
Robert Cobiella, OSC 
Emergency Response 
Branch 

(TAT) 
Date Released: -rJ./J^ 77, / f 


